
CITY OF SANTA BARBARA WATERFRONT DEPARTMENT 
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Date:  May 20, 2010 
 
To:  Harbor Commission 
 
From:  John N. Bridley, Waterfront Director 
 
Subject: Facilities Management Report 
_____________________________________________________________________ 
 
Federal Channel Dredging 
 
AIS Construction Company completed dredging of the Federal Channel in mid-April.  
Typical spring cycle dredging requires the removal of 120,000 cubic meters of sand.  
This past winter’s storms deposited additional sediment in the Federal Channel and 
over 163,000 c.m. was removed during this final cycle of the 3-year dredging contract.  
Upon completion of the Federal Channel dredging, the contractor removed 
approximately 20,000 cubic yards of sand off West Beach completing dredging originally 
planned for FY2011 one year in advance.  Since it was the end of the 3-year contract, 
the Corps required complete demobilization of all equipment including dredge pipe and 
the dredge yard. 
 
The Corps is currently preparing updated plans and specifications for the next 3-year 
dredging contract.  The project is expected to go out to bid in June with award of 
contract to the lowest bidder in August.  Fall cycle dredging is scheduled to resume in 
October with re-establishment of the dredge yard and placement of the dredge pipe 
buried on West and East Beaches to the discharge site opposite the Cabrillo ball field. 
 
The Corps recently released a draft Environmental Assessment (EA) of the dredging 
program.   Preparation of the EA is required by the National Environmental Policy Act 
(NEPA) and is done every six years.  Staff reviewed the EA with input from other City 
departments.  The Corps proposes few changes in the dredging program and no delays 
in the fall dredging are anticipated as a result of the current environmental review. 
 
Marina One Replacement Project – Phase 1 Construction 
 
Staff held a well-attended meeting to discuss the Marina One construction plan on 
Tuesday, March 23 in the Marine Center Classroom.  Representatives from Bellingham 
Marine Industries and AIS Construction Company were available to answer questions 
regarding the proposed project.  Details of the construction plan were provided as well 
as the Waterfront’s plan for displacing vessels berthed adjacent to the existing main 
headwalk.  Several interested parties asked very good questions and hopefully left with 
a reasonable understanding of how this very complicated project will be constructed 
over the next couple months.   
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New concrete docks arrived in April and have been assembled along the south side of 
the existing headwalk.  Temporary utilities including water, electrical, and cable have 
been installed with minimal disruption in service.  Installation of utilities such as 
domestic water, fire water, and sewer lines are being installed on the new docks prior to 
re-positioning.   
 
The contractor has implemented a variety of safety features including ramps over the 
temporary utilities and caution tape along the new docks.  Signs are located at every 
ramp and finger informing the boating public to be aware of construction activities and 
exercise caution.   
 
The contractor anticipates closing the marina for at least one full day on May 24 while 
the new docks are re-positioned and the new gangway is installed. The temporary 
utilities will provide service during re-positioning and very few and limited outages are 
anticipated.  Waterfront staff has informed liveaboards and Business Activity Permit 
holders of the expected closure.  Facilities staff will provide limited access to the marina 
for liveaboards on that day.  After the new docks are repositioned, the contractor will 
install permanent utilities for the next several weeks.  The entire project should be 
completed by the middle of June. 
 
Stearns Wharf Annual Pile Driving and City Pier Structural Upgrades 
 
Annual pile driving and heavy timber replacement was recently completed on Stearns 
Wharf.  Cushman Contracting Corporation moved over to the City Pier and installed 
additional stringers to increase the load bearing capacity of that facility.  City Pier work 
was conducted at night between midnight and 11:30 a.m. in order to keep the pier open 
during typical operating hours to accommodate commercial fishermen, research 
vessels, and oil rig support vessels.  Cushman submitted a very low bid for the project 
allowing staff to increase the number of piles and stringers installed.  The total project 
cost was $115,000, significantly lower than staff’s estimate.  Both projects were 
included in the Waterfront’s Capitol Improvement Plan for FY 2010.  Inspection of the 
wharf’s heavy timbers will resume in June to develop the scope of work for next year’s 
project. 
 
Prepared by:  Karl Treiberg, Waterfront Facilities Manager 
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